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MEMBERS PRESENT: 

 

Rep. David Campbell, Chair 

Rep. Bernard Benn 

Rep. John Cloutier, Clerk 

Rep. Daniel Eaton 

Rep. Kenneth Weyler 

Sen. David Boutin, Vice-Chair 

Sen. Sylvia Larsen 

Sen. James Rausch 

Sen. Nancy Stiles  

 

(Convened at 10:05 a.m.)  

 

(1)  Acceptance of Minutes of the September 24, 2013 

     Meeting.   

 

CHAIRMAN CAMPBELL: Okay. We'll call to order the 

Capital Budget Overview Committee meeting. First order of 

business is acceptance of the minutes.  

 

**   SEN. BOUTIN:  So moved.  

 

REP. CLOUTIER: Representative Benn has a concern about 

the minutes. 

 

CHAIRMAN CAMPBELL:  Yep.   

 

REP. BENN: If I might, I'd like to add a couple 

sentences. If you recall at the last meeting, I did have 

some concern about the price that was being asked for the 

Corridor and DOT, you know, we talked about it. So I 

prepared a couple sentences that I'll just read to you to 

see if you'd like to add them.  
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REP. WEYLER: Which item?   

 

REP. BENN: It's item --  

 

SEN. BOUTIN: 13-039.  

 

REP. BENN: 039, right.  

 

SEN. BOUTIN: Yep.  

 

REP. BENN: And I would just add it between the first 

paragraph and the second paragraph something that says 

Representative Benn expressed concern about Pan Am's asking 

price for the Corridor. The Committee was assured by the 

DOT that an in-depth analysis of the value of the Corridor 

to the State is being undertaken and the negotiations with 

Pan Am over the price would be transparent to the public.  

It was agreed -- I'm not sure it was agreed or implied that 

this Committee would be kept informed as to the status and 

price of the purchase.  

 

CHAIRMAN CAMPBELL: Any objections?  

 

SEN. BOUTIN: I'd like to hear from DOT.  

 

CHAIRMAN CAMPBELL: Any objections from DOT?   

  

PATRICK HERLIHY, Director, Division of Aeronautics, 

Rail and Transit, Department of Transportation:  No.  

 

CHAIRMAN CAMPBELL: I was going to say whether we wait 

for the buy to the State, and the Committee was assured.  

 

REP. BENN: Right.  

 

SEN. RAUSCH: Could I just ask?  Just a question to the 

stenographer. I mean, I guess I don't --  
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CHAIRMAN CAMPBELL: We can look back in the minutes but 

that conversation did occur.  I do recall him asking the 

question.  

 

SEN. RAUSCH:  If it had occurred and we have that it 

was in that meeting, then it's appropriate for the minutes. 

But I don't know that it would be appropriate if it is a 

thought that occurred after.  

 

REP. BENN: No, this was stated during the meeting, 

yeah. I mean  -- 

 

CHAIRMAN CAMPBELL: I recall the question.  

 

REP. BENN: The thought that I would say now that might 

have been after is, you know, if the towns that were along 

the way had some skin in the game I'd be more assured that 

there'd be people would be pushing to keep the price down. 

The way it is now, you know, it's really up to the 

negotiations of DOT. There's no other, you know, input, but 

I wanted to make sure that they are going to look for the 

best price and to not necessarily accept the $6 million as 

being the asking price and that's what we discussed.  

 

CHAIRMAN CAMPBELL: If there's -- yes, Senator Boutin.  

 

SEN. BOUTIN: Well, I just think procedure, Mr. 

Chairman, I made a motion to adopt the minutes.  They 

should be second and then Representative Benn can offer his 

amendment.  

 

CHAIRMAN CAMPBELL: Right.  Is there a second?   

 

SEN. LARSEN: Second.  

 

CHAIRMAN CAMPBELL: Second to the minutes. 

Representative Benn moves that the minutes be amended and 

the stenographer has the amendment.   
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SEN. BOUTIN: Second.  

 

CHAIRMAN CAMPBELL:  Second by Senator Boutin. I would 

ask then that all those in favor of the amendment say aye?  

Opposed?   

 

***  {MOTION ADOPTED} 

 

CHAIRMAN CAMPBELL:  Now what I'm going to do is we'll 

vote on the minutes and then we'll ask you to amend them 

and give them to the clerk for signature.  

 

THE COURT REPORTER:  Pam does that. 

 

CHAIRMAN CAMPBELL: Okay. All those in favor of the  

minutes say aye?  Opposed?  Thank you.  

 

*** {MOTION ADOPTED} 

 

CHAIRMAN CAMPBELL:  That's the longest it ever took us 

to adopt the minutes. 

 

(2)  Old Business: 

 

CHAIRMAN CAMPBELL:  There's Old Business.  

 

(3)  New Business: 

 

CHAIRMAN CAMPBELL:  The New Business is the Item 

13-037.  

 

SEN. BOUTIN: Mr. Chairman.  

 

CHAIRMAN CAMPBELL: Yes.  

 

SEN. BOUTIN: Could I make a motion under Old Business?   
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CHAIRMAN CAMPBELL: Yeah, sure. 

 

**   SEN. BOUTIN: Mr. Chairman, I'd like to move that we 

receive and file a letter dated September 24
th
, 2013, from 

Department of Transportation, Re: Hampton Branch Railroad 

Corridor, and the subject matter of that letter is that DOT 

would not restrict horseback riding on that Corridor. 

 

CHAIRMAN CAMPBELL: It is part of the record. You want 

to read it into the record?   

 

SEN. BOUTIN: No, I just want it received and filed.  

 

CHAIRMAN CAMPBELL: Okay.  Received and filed. So 

noted. 

 

New Business. We are up to the Adjutant General's 

Department, CAP 13-037.  

 

SEN. BOUTIN: Where are you?   

 

CHAIRMAN CAMPBELL: I'm on the wrong one. One item, Use 

of Toll Credits, CAP 13-042, Department of Transportation, 

requests approval to use $17,500 of Turnpike Toll Credits. 

Someone here from DOT?  You want to present the item, 

please? 

 

BILL CASS, Director, Division of Project Development, 

Department of Transportation:  Yes. I'm Bill Cass, Director 

of Project Development. I think you have the write-up 

there. This is part of the Memorial Bridge Replacement 

Project. It was part of the mitigation for historic impact, 

historic resource impact that was agreed to as part of the 

NEPA document. The bridge is done and completed. So we’re 

just looking to complete our obligations under the -- under 

the mitigation Memorandum of Agreement. Part of that was 

that we would supply $175,000 of Federal project dollars to 

support the Division of Historic Resources completing the 
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nomination for National Historic Register for the 

Portsmouth Downtown Historic District, so.   

 

CHAIRMAN CAMPBELL: Senator Boutin called me and was 

concerned or wondering what the City of Portsmouth wanted, 

what its position was on this. Senator Stiles has since 

talked to them. Senator Stiles, you want to let us know?   

 

**   SEN. STILES: Yes, I had a conversation with the City 

Manager, a couple conversations with him actually to make 

sure that they were okay with this and they are fine. So I 

would move 13-042.  

 

CHAIRMAN CAMPBELL: Senator Stiles moves acceptance of 

13-042. Is there a second?   

 

SEN. LARSEN: Second.  

 

REP. BENN: Second and with a question.  

 

CHAIRMAN CAMPBELL: Questions?  Senator -- I mean, 

Representative Benn.  

 

REP. BENN: I -- just when I read this I was kind of 

confused when I read this whole thing.  I realize it was -- 

I thought the bridge had been completed.  

 

MR. CASS: Yes.  Right.  

 

REP. BENN: So all of this work has been completed.  

The only thing that hasn't happened we haven't paid the 

money or the toll credits.  

 

MR. CASS: Right, right.  

 

REP. BENN: How was it completed without the money in 

hand?   
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MR. CASS:  Well, this was -- 

 

CHAIRMAN CAMPBELL:  Excuse me.  Toll credits is for 

the mitigation, not for the bridge itself.  

 

MR. CASS: Right, right.  As part of our -- we had 

committed as part of the mitigation for removing the bridge 

that after the bridge project was done and completed, we 

would provide funding for the Division of Historical 

Resources to do a Historic District Form in National 

Historic Register for the Downtown Portsmouth District as 

mitigation for removing the historic –- 

 

REP. BENN: Okay. So it wasn't directly --  

 

MR. CASS:  -- Memorial Bridge. 

 

REP. BENN:  -- related to the areas of the bridge.  

It was for mitigation.  

 

MR. CASS: It was for mitigation for removing that 

historic resource.  

 

REP. BENN: Ever found any bones down there or 

anything, had any problem?   

 

MR. CASS: No, no, no bones. The did find -- there was 

some, like, turn of the century type of debris or 

artifacts, depending how you view it, when they did some of 

the abutment excavation; but we documented that and 

recorded it.  

 

CHAIRMAN CAMPBELL: For clarification, the bridge 

itself was considered a historic --  

 

MR. CASS: Yes, that's exactly right.  

 

CHAIRMAN CAMPBELL: -- structure and by removing it and 
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we are lucky they let us do that.  

 

REP. BENN: That was my question.  

 

CHAIRMAN CAMPBELL: This is the mitigation for that. 

 

MR. CASS:  Exactly.   

 

REP. BENN: Okay.  

 

CHAIRMAN CAMPBELL:  Representative Weyler, did you 

have a question?   

 

REP. WEYLER: Question was answered.  Thank you.  

 

CHAIRMAN CAMPBELL: Senator Boutin.  

 

SEN. BOUTIN: Mr. Chairman, and I -- and with all due 

respect, and I appreciate Senator Stiles' efforts to get us 

the answer, this is a profound shift in terms of the 

Federal Government now going to have jurisdiction over a 

large part of one of our major cities in terms of what they 

can do, what property owners can do and not do, and if the 

City of Portsmouth wants that, that's fine with me. I want 

them to give it to us in writing, because I don't want to 

be sitting here two years from now, and I may not be, but 

someone else, some new others will be sitting here and the 

City of Portsmouth come up here and say we never said that. 

We never told you it was okay to do that.  

 

So I -- I would like to do one of two things, Mr. 

Chairman, is either table this until we get that letter or 

approve it conditional upon receiving a letter from the 

City of Portsmouth which essentially, I hate to say it, but 

gets us off the hook if there's any problems down the road, 

'cause they said they wanted it.  

 

CHAIRMAN CAMPBELL: Senator Stiles.  
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**   SEN. STILES: I'll move on condition of receiving that 

letter.  

 

SEN. BOUTIN: So I'll second Senator Stiles' amendment.  

 

CHAIRMAN CAMPBELL: We'll make it one motion. Senator 

Stiles is moving that this be adopted conditional upon the 

-- a letter from the City of Portsmouth.  

 

MR. CASS: Okay.  

 

CHAIRMAN CAMPBELL: So we are clear on that. Is there a 

second to that?  Senator Boutin seconds that?   

 

SEN. BOUTIN:  I'm going to second that.  

 

CHAIRMAN CAMPBELL: Yes.  

 

REP. BENN: I tend to agree with the sentiments that we 

should have it in writing.   

 

CHAIRMAN CAMPBELL: That's fine.  

 

REP. BENN: But the question that I have is --  

 

CHAIRMAN CAMPBELL: Two questions.  

 

REP. BENN: Well, follow-up is how can -- I mean, the 

fact is we've agreed to this already, isn't that true, in 

the original acceptance of the bridge and the -- I mean, 

according to this whole document we've agreed to doing this 

and paying this with the Federal Government. So do we have 

a choice is my question?   

 

CHAIRMAN CAMPBELL: I think the City of Portsmouth 

would have some choice. To the extent we don't put it in 

writing I don't think it is a bad thing. We have assurances 
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that they are in favor of it so let's just let it lie.  

 

MR. CASS: Sure.  

 

REP. BENN: What would happen if we didn't approve 

this?   

 

MR. CASS: Hum -- that is a good question. I presume we 

would have to revisit that. And it's a relatively -- I 

mean, you see the Memorandum of Agreement. There's a very 

long list of mitigation commitments. If we had to revisit 

this one because there wasn't support from the City or from 

the Capital Budget Overview Committee to approve the 

funding, we would have to go back and, you know, revisit 

that. But in answer to your question, we have talked with 

the City from everything the way the process works and 

we'll get that in writing so it's explained better. There 

really should be no disbenefits to the City, can only 

benefit the property owners and it's completely voluntary 

from the property owners and part of their effort, DHR's 

effort will be a robust public outreach to meet with all 

the property owners, explain what it involves, and it's 

there. It's individual property owner's decision -- 

willingness to participate and have their properties 

listed, so.  

 

CHAIRMAN CAMPBELL: Thank you.  

 

MR. CASS: But we'll get those assurances in writing as 

you’ve asked.  

 

CHAIRMAN CAMPBELL: Representative Weyler. 

 

REP. WEYLER:  My impression here is our only decision 

is whether to allow the use of toll credits which is 

something we have only been doing for the last year. When 

this project started they weren't available. We didn't use 

toll credits then. Now we do. So it's a difference in what 
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we're approving as funding.  

 

CHAIRMAN CAMPBELL: Toll credits were used longer than 

a year. They have been coming to this Committee for a year 

because the Legislature passed the law instituting 

oversight of the toll credits.  Before DOT would do this as 

a matter of course.  

 

REP. WEYLER: But when this project started, I don't 

think they were available.  

 

CHAIRMAN CAMPBELL: That could be.  

 

REP. WEYLER: Thank you.  

 

CHAIRMAN CAMPBELL: Yep, thank you.  

 

SEN. BOUTIN: Just one further. 

 

CHAIRMAN CAMPBELL:  Yes, Senator Boutin.  

 

SEN. BOUTIN: Thank you, Mr. Chairman. My only question 

is what sort of struck me odd is that when I read through 

the Memorandum of Agreement, I understand from review that 

there was no place in there was there any place the City 

was involved nor was there any signature line for the City. 

So this was the State, the State of New Hampshire, State of 

Maine, and the Federal Government reaching an agreement. 

That's what my concern is.  

 

MR. CASS:  Hm-hum.  

 

SEN. BOUTIN: Now I trust that you have talked to the 

City?  

 

MR. CASS:  Yes.  

 

SEN. BOUTIN: And I trust based on what Senator Stiles 
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says that they're okay. But these kinds of things that are 

not recorded have a tendency to come back and bite us.  

 

MR. CASS:  Hm-hum.  

 

SEN. BOUTIN: So.   

 

MR. CASS:  Sure.  

 

CHAIRMAN CAMPBELL: Thank you. So are we clear on the 

motion?  Motion is to accept --  

 

SEN. STILES: Approve conditional.  

 

CHAIRMAN CAMPBELL: Approve conditional upon a letter 

of agreement by the City of Portsmouth.  All those in favor 

say aye?  Opposed?  Motion is adopted.  

 

*** {MOTION ADOPTED}  

 

MR. CASS: Thank you. 

 

(4)  Miscellaneous: 

 

(5)  Informational: 

 

CHAIRMAN CAMPBELL:  Miscellaneous. Nothing 

informational. Department of Administrative Services. Mike, 

hi. Come on up. See you hiding back there. You want to go 

over this for us, please?   

 

MICHAEL CONNOR, Deputy Commissioner, Department of 

Administrative Services: Sure. Actually, you should have a 

copy of the Capital Budget that you folks approved three or 

four months ago. We're required by law to provide you a 

schedule for all of those projects. That's what this is. We 

look at it as an opportunity to get some input from you as 

to what your priorities are. So if there's some projects 
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that don't quite -- understanding everybody wants to be 

first and we have got probably between 35 and 50 ongoing 

projects at any one time. We have about 103 million that we 

have to do. Be glad to move some of those along. I know, 

Senator Boutin, you have concern about the psychiatric beds 

and I'd be glad to move that. Something else will have to 

slide, but we can always move that up. So you have in front 

of you -- so I'm looking for -- you know, obviously, if you 

have some input we welcome that; but that's our proposed 

schedule that we’ve laid out for the next two years.  

 

Some of the projects are delayed a little bit because 

the Adjutant General actually last March came in with 

$8 million. So we had Capital Budget projects that we had 

queued up that we had to move and we are doing those now, 

because we had to take the $8 million and get that out to 

bid within six months. So that's why some of these dates 

are pushed out a little bit because we are actually 

finishing last biennium's projects are actually out to bid 

now or under construction.  

 

CHAIRMAN CAMPBELL: Senator Boutin.  

 

SEN. BOUTIN: Thank you, Mr. Chairman. Thank you, Mike. 

I wanted to bring to the attention -- to the attention of 

the Committee, I'm sure you're all aware that we have a 

very heightened public safety problem at Elliott Hospital. 

We’ve had an individual who was attacked in July, severely 

beat up by a patient. We just had another incident a week 

ago. And we had a retired State Trooper who was pummeled by 

one of the patients. So the problem is, put it very 

bluntly, we just don't have enough crisis beds in the State 

of New Hampshire.  And we've added 10 of them in Franklin. 

We added 10 or 12 over at the -- 

 

MR. CONNOR:  At the APS Building.  

 

SEN. BOUTIN: At New Hampshire Hospital. And yet, we 
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still have a hospital that the beds are full every night. 

And so when I was reviewing this, Mr. Chairman, and I 

looked across and I saw a date -- completion date of 2016, 

I said that just is not acceptable. That needs to be moved 

up to, I would say, no later than the end of 2014, if not 

earlier.  

 

CHAIRMAN CAMPBELL: Mr. Connor, what can be done to 

expedite that?   

 

MR. CONNOR:  We'd have to -- I'd have to take a look 

at the whole list. Kind of a domino effect.  I was looking 

-- taking a quick look before.  We'd have to take another 

project that's in an earlier time slot and swap them. I was 

looking really quick.  I think I saw Legislative Office 

Building elevator upgrade that was scheduled to March of 

2014. So that might be a -- I'd have to look at the whole 

list but we can certainly.   

 

CHAIRMAN CAMPBELL: Would you mind looking at that 

seeing if you can rework that? 

 

MR. CONNOR:  Absolutely. 

 

CHAIRMAN CAMPBELL:  Come back in a month when we meet 

next so you can address Senator Boutin's --  

 

MR. CONNOR: Absolutely.  

 

CHAIRMAN CAMPBELL: Representative Weyler.   

 

REP. WEYLER: Thank you.  Thank you, Mr. Chairman.  

Mike, on Page 2, Rockingham County Superior Court, replace 

the roof. I'm trying to remember when we dedicated that 

building?  How long ago was it, 15, 18 years ago?   

 

MR. CONNOR:  I was going to guess somewhere around 

18 years or so. We found out most recently through the 
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Capital Budget process that there was only a 15-year 

warranty and our warranty on the roof had expired. So we 

have some issues with that roof.  

 

REP. WEYLER: After 15 years?  

 

MR. CONNOR: Yes.  

 

REP. WEYLER: You only get a 15-year warranty?   

 

MR. CONNOR: On our new projects we're going for 30. In 

that particular project when it was done that's what we 

discovered.  

 

REP. WEYLER: Okay.  And there are leaks or something?   

 

MR. CONNOR:  I'm sorry?   

 

REP. WEYLER: Are there leaks?   

 

MR. CONNOR: Yes. We are dealing with those right now. 

It's not a catastrophic failure, but we are experiencing 

leaks and so that's why it was actually added during the 

Capital Budget process.  

 

REP. WEYLER: Thought it should last longer.  Thank 

you.  

 

CHAIRMAN CAMPBELL:  Mr. Connor that was -- was that 

the roof that was just recently out of warranty? 

 

MR. CONNOR: Yes.  That was the one we spoke about 

during the Capital Budget process.  

 

CHAIRMAN CAMPBELL: Senator Boutin.  

 

SEN. BOUTIN:  Thank you.  Mike, I appreciate your 

willingness to work with us. There's a scheduled meeting 
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and I think it's in about a week or so. I know it's perhaps 

unfair. Can you give me -- do you think that within a 

week's time you might be able to give me some sense of how 

this might be able to be moved up so that when I meet with 

the hospital and other folks we can give them an idea of 

where we're moving --  

 

MR. CONNOR:  Yes.  

 

SEN. BOUTIN: -- with this?   

 

MR. CONNOR:  Yes, I'll give you an updated schedule. 

There's some architectural and engineering items that have 

to take place first. So I'll give you the schedule for that 

and then move up the construction schedule so we can, 

certainly.  

 

CHAIRMAN CAMPBELL: Why don't you give it to LBA and 

e-mail the whole Committee, that be good.  

 

SEN. BOUTIN: Just another follow-up. Mike, would this 

be a project and would it make sense to be done on a 

design/build basis so you can expedite it?   

 

MR. CONNOR: You could. I don't know enough about the 

details to be able to tell you that, but we would certainly 

look to be able to expedite it any way we could. 

 

SEN. BOUTIN:  I would suggest the person that you talk 

to over at the hospital is Richard Willgoose. 

 

MR. CONNOR:  Okay. 

 

SEN. BOUTIN:  W-I-L-L-G-O-O-S-E. Perhaps, you could 

talk to him.  

 

MR. CONNOR: Be glad to.  
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SEN. BOUTIN: Thank you.  

 

MR. CONNOR:  Thank you.  

 

CHAIRMAN CAMPBELL: Yes, Representative Benn.  

 

REP. BENN: Thank you, Mr. Chairman. Mike, just out of 

curiosity, on those roofs when you have -- if you're going 

now for a 30-year --  

 

MR. CONNOR: Yes.  

 

REP. BENN: -- it's a bond you're getting?  How do they 

work that?  Because the quality of the roof isn't changing 

between the 15-year and the 30-year, I don't think. I think 

it's a question of how much they're willing to warrant and 

the kind of bond that goes along with the -- with the 

installation; is that correct or --  

 

MR. CONNOR: It's not a bond per se. It's a warranty 

from the manufacturer. So if it's Soprema Roofing or 

whoever that manufacturer is, it's a manufacturer's 

warranty. In a lot of cases, like the EPDM, it's a thicker 

type EPDM.  It might be 60 ml. or 90 ml. instead of 45. So 

with that comes a longer roof warranty and it's warrantied 

by the manufacturer.  

 

CHAIRMAN CAMPBELL: The manufacturer has a certified 

installer and if it's done by a certified installer, the 

manufacturer certifies the roof.  

 

MR. CONNOR: Correct. During the roof installation 

process the manufacturer comes out at designated spots and 

says, yes, it's being done according to specs and, yes, I 

will warranty it, because part of the end of that close-out 

is getting that warranty from the roof manufacturer.  

 

REP. BENN: But isn't it not true that you can buy 
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various lengths of warranty with the same roof?   

 

MR. CONNOR: True. Kind of like an insurance policy, 

but in our case it's being designed.  

 

REP. BENN: But I think the roof is virtually not much 

different.  

 

CHAIRMAN CAMPBELL: Well, apparently, a 15-year roof 

they knew what they were talking about.  

 

REP. BENN:  Right. That's right. Then on this list, 

the dome on the -- I had thought that was going to be done 

this summer?  

 

MR. CONNOR: Actually, it was the contractor had 

proposed to do it in two phases.  He was proposing to 

actually go up and do some of the low-lying areas, and some 

of the wood preparation this fall and be done by 

Thanksgiving, and then start-up in March and then finish it 

next summer. He's basically come to the realization that 

it's really not worth his while to do that. The little bit 

of work that he was going to be able to accomplish, because 

we were going to make him take-down any staging anyways. So 

he basically committed to start-up, I think, it's March 1
st
 

and just get the project done. So right now we're going 

through the submittal phases and all that approval so you 

hit the road running in March and finish it by, I think, 

Halloween.  

 

REP. BENN:  Then follow-up, one more.  

 

CHAIRMAN CAMPBELL: Yes, please.  

 

REP. BENN: You have a UA so you really don't know 

anything about the computer system in the Reps Hall and 

that's on the list.  
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MR. CONNOR:  Correct.  

 

REP. BENN: That's being done or not?   

 

MR. CONNOR:  You'd have to refer to the Senate Chief 

of Staff. I think during the Capital Budget process he had 

said he was going to take on two projects. It was the new 

election system and also some software, I think, that were 

combined. So they're not going through Bureau of Public 

Works.  

 

REP. BENN: I see.  

 

MR. CONNOR: I couldn't tell you where that's at.  

 

CHAIRMAN CAMPBELL: Thank you. Representative Weyler.  

 

REP. WEYLER: Last question was bullnose repair on the 

Coos County Courthouse. I thought that was just a molding, 

$240,000. Last page. No, it's a page where it says Page 1. 

Down the bottom.  

 

CHAIRMAN CAMPBELL:  That's because it was leaking 

through the bullnose, isn't it?   

 

MR. CONNOR: Yeah, the water is working its way back 

into the bullnose so we have to go back and actually take 

out the grouting and make repairs there so the water won't 

work back into the structure.  

 

REP. WEYLER: This is up on the roof?   

 

MR. CONNOR: It's a bullnose that's on the side of the 

building.  It's kind of like a bullnose that comes out. 

It's a decorative type of --  

 

REP. WEYLER: I thought it was like one of these 

moldings that runs along the wall.  
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MR. CONNOR:  Yeah, I guess on the outside of the 

building.  

 

REP. WEYLER: Okay. Thank you.  

 

CHAIRMAN CAMPBELL: These pages here that Mr. Connor of 

Administrative Services provided us is kind of the heart of 

what this Committee is supposed to be doing with 

overviewing the Capital Budget, make sure it stays on 

track. For those that didn't get a chance to look at it for 

this meeting, I would encourage members look at it for the 

following meeting.  'Cause I think we're going to put an 

agenda item on the next meeting to see if there's any other 

projects here that we feel are tardy or behind schedule. 

And I've also asked Mike Connor to, even though he prepared 

this, to recommend to us at the next meeting anybody -- any 

organization, any Department we should bring before us to 

find out where they're at just to keep things on-line.  

 

What happens often is we get to the Capital Budget 

portion, you know, after the election we started Capital 

Budget, and we found out some of these projects have been 

neglected. If we can try to keep them on track, 

Administrative Services does and Public Works does I know, 

but if we can put a little heat on them as well maybe in 

some cases I think it would be helpful.  

 

The other thing we are supposed to do by statute is 

supposed to review on a quarterly basis the prison.  If you 

recall, that was part of the law we passed when we did it. 

Did you give us a schedule?   

 

MICHAEL KANE, Deputy Legislative Budget Assistant, 

Office of Legislative Budget Assistant:  I do have a 

schedule that I can hand out to the Committee on all the 

reporting requirements that currently exist.  
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CHAIRMAN CAMPBELL: All right.  We'll do that in just a 

minute. Any other questions for Mr. Connor regarding this 

document?  And we'll bring this -- we'll talk about this 

again for next meeting. Seeing none.  

 

MR. CONNOR: Thank you. 

 

CHAIRMAN CAMPBELL: Thank you. Asked Mike Kane to put 

together a list of the dates that we need to make -- 

Representative Eaton.  

 

 (Representative Eaton enters the Committee room.)  

 

CHAIRMAN CAMPBELL: So these are the dates for agency 

reporting requirements that were put in the Capital Budget 

and it isn't just the Department of Corrections. You can 

see it's also the statutory ongoing one that's required by 

Administrative Services. And then we do one for Information 

Technology, and I'd forgotten about the Railroad Transit 

Authority.  

 

SEN. BOUTIN: That’s very interesting seeing that one, 

Mr. Chairman.  

 

CHAIRMAN CAMPBELL: Go ahead, Mike.  

 

MR. KANE:  Yes.  For the record, Michael Kane, Deputy 

Legislative Budget Assistant for the Office of Legislative 

Budget Assistant.  

 

Representative Campbell had asked me to put together a 

list of all the current reporting requirements that are 

supposed to be submitted to Capital Budget Overview 

Committee. Sorted it by agency, put down what those 

requirements are, certain statute and current chapter law 

of Capital Budget to see what we have.  

 

Department of Administrative Services, RSA 17-J:4, 
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right now Department of Administrative Services will 

provide a summarized report on the status of all Capital 

Budget projects. That's not due until November 1
st
. They 

provide this update quarterly. They receive the information 

from the agency and provide a summarized list.  In the 

past, the Committee's to receive individual reports, six 

different reports from the agencies. That was changed in 

statute a couple years ago.  

 

Mike Connor just came in today and on our agenda is 

RSA 17-J:4 again at the bottom of that.  This requires the 

Department to submit a timeline for a schedule of Capital 

Budget reports. That's due on October 1
st
, 90 days after the 

passage of the budget and Mike has submitted that with our 

Committee.  

 

Department of Corrections, as Representative Campbell 

mentioned, the Capital Budget relative to the Women's 

Prison, they're required to report quarterly on the status 

of construction. Report dates are October 1
st
, January 1

st
, 

April 1
st
, and July 1

st
. We have not received anything yet. 

We'll be reaching out to the Department to remind them of 

this.  

 

The Department of Information Technology, again, 

there's a Capital Budget item relative to the Business 

One-Stop. This is also due quarterly; October 1
st
, 

January 1
st
, April 1

st
, and July 1

st
. We'll be reaching out 

to remind them of this.  

 

And then the last one New Hampshire Rail Transit 

Authority, RSA 238-A:12-a requires a semi-annual 

information report to the Capital Budget Overview Committee 

that's due on March 30
th
 and September 30

th
. So we'll reach 

out to the Authority as well. These are currently the 

required reports that are supposed to be submitted to the 

Committee.  
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CHAIRMAN CAMPBELL: I think we ask then, if you would, 

have Department of Corrections and Information Technology 

on the November agenda. Put them on the agenda and tell 

them we'd like them to put in and report.  

 

MR. KANE: Yes.  

 

CHAIRMAN CAMPBELL: Then we can plug these on the 

agenda items and alert them on a regular basis.  

 

MR. KANE:  Okay.  

 

SEN. BOUTIN: Could we add the Rail Authority in 

November as well, Mr. Chairman?   

 

SEN. RAUSCH: It was due on the 30
th
 of September.  

 

CHAIRMAN CAMPBELL:  Oh, of this year?   

 

MR. KANE:  Yes, every year. So September 30
th
. 

 

CHAIRMAN CAMPBELL:  Oh, yeah, sure.  I thought that 

was next year.  I'm sorry.   

 

SEN. BOUTIN: I'm curious to see where they are.  

 

MR. KANE: I can contact them as well.  

 

CHAIRMAN CAMPBELL: I misread that. Thank you.  

 

Okay. So we'll do that for the next round. And, again, 

going through this, if anybody notices anything, next 

November -- I mean, we'll put an agenda item on just to 

discuss the Capital Budget schedule and if anybody has 

concerns we certainly can bring some of the people in or 

Mike Connor may be able to answer any questions you have at 

that time.  
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With that being said, is there any other business 

before us today?  Okay.  Seeing none, I'll entertain a 

motion to --  

 

**   SEN. RAUSCH: Motion to adjourn.  

 

SEN. LARSEN: Second. 

 

REP. WEYLER:  The next meeting date? 

  

(6)  Date of Next Meeting and Adjournment: 

 

CHAIRMAN CAMPBELL: Let's do that before we adjourn. 

Let's pick a date for the next meeting. Thank you, 

Representative Weyler.  Approximately a month from now.  

 

SEN. BOUTIN: Just not November 5
th
.  

 

REP. CLOUTIER: That's an election day.  

 

CHAIRMAN CAMPBELL: Go a little later in the month. 

Just give people a chance.  

 

SEN. LARSEN: The 19
th
?   

 

REP. WEYLER: We'll all be here on the 21
st
.  

 

CHAIRMAN CAMPBELL: That week. That's correct. The 19
th
 

is open. What do you think?   

 

SEN. LARSEN: We don't know what day HHS or the Finance 

is going to have a hearing yet on the Special Session bill. 

But I would assume -- 

 

REP. BENN:  The 12
th
 of November. 

 

SEN. LARSEN: You think it's the 12
th
?   
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REP. BENN: It is the 12
th
.  

 

CHAIRMAN CAMPBELL: We can meet in the afternoon on 

Thursday. I’m sure we won't go beyond noon that day.  It's 

just procedural, isn't it? 

 

SEN. BOUTIN: No, that's the 7
th
.  

 

REP. CLOUTIER:  The 7
th
.  

 

CHAIRMAN CAMPBELL: Oh, the 21
st
 is the full day. Yeah, 

yeah, yeah, that could be a long day. 19
th
 has been 

suggested. We go into the next week is Thanksgiving week, 

stay away from that if we can. Wednesday.  Tuesday, 

Wednesday, 19
th
, 20

th
?   

 

REP. BENN: The 19
th
 is not good for me. The Governor's 

going to be up in Lebanon giving her State of the State.  I 

don't know why she's doing it up there but she is.  

 

CHAIRMAN CAMPBELL: State of Lebanon.  

 

REP. WEYLER: If you had it in the morning on the 19
th
, 

it will work for me. I have to be somewhere in 

Massachusetts.  

 

SEN. RAUSCH: I won't be available.  

 

CHAIRMAN CAMPBELL: 20
th
?   

 

SEN. LARSEN:  20
th
 we have a morning caucus.   

 

CHAIRMAN CAMPBELL:  Want to do it afternoon on the 

20
th
?   

 

SEN. RAUSCH:  Do the afternoon on the 19
th
.  

 

SEN. BOUTIN: 1 o'clock?   
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REP. BENN: 21
st
 would be good if that's when --  

 

CHAIRMAN CAMPBELL: Representative Benn, you're not 

here the 19
th
?  You want to do it the afternoon of the 20

th
?   

 

REP. CLOUTIER: Fine with me.  

 

SEN. LARSEN:  We have a caucus. 

 

CHAIRMAN CAMPBELL:  On the 20
th
 you're saying you have 

a caucus?   

 

SEN. LARSEN: In the morning, it's blocked off.  

 

CHAIRMAN CAMPBELL: What if we do like 1:30?   

 

SEN. LARSEN:  The afternoon is probably safe.  

 

CHAIRMAN CAMPBELL: 1:30 on the 20
th
?   

 

SEN. RAUSCH: November 20
th
.  

 

CHAIRMAN CAMPBELL: Yes.  What I'll do, I'll plan to do 

Long Range afterwards as we have been doing.  

 

SEN. RAUSCH: At 1?   

 

CHAIRMAN CAMPBELL: 1 or 1:30.  It's up to you.  

 

SEN. BOUTIN: One.  

 

REP. CLOUTIER:  One, okay.  

 

CHAIRMAN CAMPBELL: One o'clock. 

 

REP. BENN:  On the 20
th
.  
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CHAIRMAN CAMPBELL: One on the 20
th
.  

 

REP. CLOUTIER:  So Wednesday, November 20
th
, at 

1:00 p.m.  

 

CHAIRMAN CAMPBELL:  We'll schedule Long Range after 

that, depending how many items we have.  

 

 All right. With that, we'll take the motion to 

adjourn. All those in favor say aye?  Opposed?  

 

*** {MOTION ADOPTED} 

 

 CHAIRMAN CAMPBELL:  We are adjourned. Thank you.  

 

 (Adjourned at 10:38 a.m.) 

 



 

CAPITAL BUDGET OVERVIEW COMMITTEE 

October 22, 2013 

 

28 

 


